
2016 STIP (ITIP) Schedule 
 

 

 
Milestone What Who When 

1 Approve assumptions for 2016 Fund Estimate CTC May 28, 2015 

2 Submit Draft 2016 Fund Estimate to  CTC Caltrans HQ Budgets June 25, 2015 

3 Submit interregional Strategic Transportation Plan (ITSP) to CTC Caltrans HQ 

Programming 

June 30, 2015 

4 Communicate to HQ Programming all changes to cost, schedule, and 

scope – Now Mandatory per new STIP guidelines. 

Caltrans Districts July 31, 2015 

5 Submit signed PSRs for any new ITIP candidates to HQ Programming Caltrans Districts July 31, 2015 

6 Prepare Draft ITIP Caltrans HQ 

Programming 

July/August 2015 

7 Adopt the 2016 Fund Estimate and 2014 STIP Guidelines CTC August 27, 2015 

8 Draft ITIP to CalSTA for review CalSTA September 2015 

9 Notify CTC of state highway needs. Caltrans HQ 

Planning 

September 15, 2015 

10 Input ITIP data into CTIPS Caltrans HQ 

Programming 

September-November 

2015 

11 Submit draft ITIP to CTC Caltrans HQ 

Programming 

October 15, 2015 

12 North ITIP Hearing CTC October 28, 2015 

13 South ITIP Hearing CTC November 4, 2015 

14 Finalize ITIP and complete accompanying narratives, summaries, 

attachments, etc.  Publish and reproduce 

Caltrans HQ 

Programming 

November 5 – 

December 15, 2015 

15 Final ITIP to the CTC, including final Project Programming Requests 

with PPNOs 

Caltrans HQ 

Programming 

December 15, 2015 

16 North STIP Hearing CTC January 21, 2016 

17 South STIP Hearing CTC January 26, 2016 

18 Release CTC Staff Recommendations CTC Staff February 19, 2016 

19 Adopt the 2016 STIP CTC March 16-17, 2016  

 


